
Run-5 update
Cryo
Blue: 4K wave ring at operating conditions tonight
Yellow: 80K wave in progress, expected time for 

yellow at operating conditions Sunday 26



Beam in blue/yellow
BLUE
possible beam in blue Wednesday 22 night (50/50)
or Thursday 23
Injectors: tandem/booster up, AGS  coming up today
PS/magnets high current tests tomorrow daytime
Beam: re-establish injection, instrumentation, RF, 

ramps to store in blue, improve set-up increase
intensity

YELLOW
Ring cold december 26
PS/magnets testing, high current tests, 2 shifts     

dec 26-27 beam earliest 26 or Monday 27
Beam: set-up injection, RF, instrumentation, ramps



Ramp analysis – 1                    (Todd)

Better tune and chromaticity predictions by model this year



Initial prediction Cu8 yellow trims

Implemented in ramp Cu8



Miscellaneous notes

8:30 Run-5 meetings re-start tomorrow 
morning

Widen-up the pool of physicists supporting 
RHIC operations – motivation:
Training for physicist shifts ( shortage for PP 
run)
Support analysis
(More effective teams for beam experiments 
later on)

…..the latest : the Cu28+ “beam”
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